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VOUCHER FOR TRANSFERS * * * * * * * * * * * * * * * * * * * ~ * * * * * * * 
CIC #: 99EPA 

Billed Date: 

EPA SUPERFUND PROGRAM 

01-Aug-2014 

Customer Order Number:DW96957731 

DIAMOND HEAD OU1 

EPA640 

D.O. Voucher No. BU. Voucher No. 

Accounts Of 
BETWEEt~ APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

329881 BZ801 

Bill No. Paid By Check No. Collection Vou. No. 

27068846 

Partial# 56 01-Jul-2014 Thru 01-Aug-2014 
. . 
*******************!;******* 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

068 068 X 8145.0000 2010 00 0000 012731 0000 00000 

Line Item Moa Descripltion 

DEPARTMENTAL OVERHEAD COSTS 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$3,558.88 096 NA X 3122.0000 G5 08 2416 868 012731 96231 

Eaid No 

1 INHOUSE - LABOR 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

CORPS CERTIRCATION 
"I CERTIFYTHATTHE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIAnON(S) OR 
FUNDS AS INDICATED." r • 

axNav/Lf ?o-ff2/azi.47llt,~ 
DATE SIGNATURE /~ 

1 
, 

6/rz.ahei-L. .1/. '9-.rc:u"t"''" 
?~ Ml::lAtlJqal 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31-Aug-2014 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$294,000.00 

$238,638.08 

$235,079.20 

$3,558.88 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s} as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$3,558.88 

Amount 

$1,054.49 
$307.56 

$2,196.83 
$3,558.88 

$3,558.88 

$0.00 

$3,558.88 

cobilnonit.64 7 v2.1.4 



msfcr.2.1.16 191 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 
IA Number: DW96957731 

MONTHLY REPORT FOR JULY 2014 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: -I 
Less Undelivered Orders: -I 
Less Commitments: -) 

Funds Available Balance: 
ll : ~ -

-!! 

BILLING ACTIVITY (096X3122}: 

Bill Number: 27068846 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

:-l 

i I 

i 11 !!_'I_ 

Revised Reimbursable 
(096X3122} 

"I 

$294,000.00 

$238,638.08 
$1,983.00 
$6,341.70 

$47,037.22 

$3,558.88 
$238,638.08 

$80,024.06 
$1, ;:25, 224.06 

PROGRESS REPORT 

Direct Fund Cite 

$1,896,000.00 

$1,225,224.06 
$670,775.94 

$0.00 

$0.00 

FOR OFFICIAL USE ONLY (FOUO} 

Page: 82 
Date: 01-AUG- '014 
Time: 12:37: C 

li I 

IA Tot ls 
1 096x: 221 

$2,1' ,000.00 

$1,4( ,862.14 
$6-, ,758.94 

,341.70 

$4 '037 .22 
I!' 



msfcr.2.1.16 191 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 
IA Number: DW96957731 

Bill Number: 27068846 
Bill Invoice Date: 01-AUG-2014 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Ch3rges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

ELIZABETH FRANKLIN 
AMY DARPINIAN 
GREGORY NE HATTAN 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRESS REPORT 

$3,558.88 

$80,024.06 

Costs for Prior Month's Project Cost~ 
Current Month Summary to Date 

-------- -----------------
$1,387.17 $79,372.27 $80,7S9.44 

$809.66 $43,363.76 $44,173.42 
$0.00 $24,710.52 $24,710.52 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $10,910.35 $10,910.35 

$2,196.83 $158,356.90 $160,553.73 
$1,362.05 $76, 722.30 $78,084.35 

------- -------------------- --------------------

$3,558.88 $235,079.20 $238,638.08 

Function Hours Labor Arrount 
------------

HTRW PROJECT MANAGER 23.00 $3,069.08 
CHEMIST 2.00 $187.71 
GEOLOGIST 3.00 $302.09 

------

28.00 $3,558.88 

FOR OFFICIAL USE ONLY (FOUO) 
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Dat.e: 01-AUG· '014 
Time: 12:37:1 I 



msfcr.2.1.16 191 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 
IA Number: DW96957731AA 

MONTHLY REPORT FOR JULY 2014 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

(
(
(-

BILLING ACTIVITY (096X3122): 

Bill Number: 2 7 068839 

i i' 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

I; I, 

n 

Revised Re~rnbursable 
(096X3122) 

$294,000.00 

$238,638.08 
$1,983.00 
$6,341.70 

$47,037.22 

- ~ i 

$3,558.88 
$238,638.08 

$80,024.06 
$1,225,224.06 

il1-1 I 'Jl: 

PROGRESS REPORT 

Direct Fund Cite 

$1,896,000.00 

$1,225,224.06 
$670,775.94 

$0.00 

$0.00 

FOR OFFICIAL USE ONLY (FOUO) 

Page: 8 4 
Date: 01-AUG- 014 
Time: 12:37:( 

IA Tot ls 
i096Xc 221 

$2, 1S , 000.00 

$1,4E ,862.14 
$67,758.94 

$1,341.70 

$~ '037 .22 



msfcr.2.1.16 191 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 
IA Number: DW96957731AA 

Bill Number: 27068839 
Bill Invoice Date: 01-AUG-2014 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

TOTAL LABOR: 

$3,558.88 

$80,024.06 

Costs for 
Current Month 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

PROGRESS REPORT 

Prior Month's Project Costs 
Summary to Date 

-------------------- --------------------
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

-------------------- ----------------
$0.00 $0.00 

0.00 $0.00 

FOR OFFICIAL USE ONLY (FOUO) 
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PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ Phase: Remedial Design- OU1 

Remedial Design Operable Unit 1 

Bill No.: 27068846; lAG I DW96957731/BZ801 I lAG Expiration Date: I Other Corps 
Partial #56 No.: lAG Award Date: 12/02/09 6/30/16 P2: 329881/FWI: GOC947 

Reporting From: To: EPA RPM USACE PM 
Period: July 1, 2014 August 1, 2014 Grisell Diaz-Cotto Elizabeth Franklin 

Work Perfonnecl 

This Period • Task Order 0004 Invoice . 
• On 16 Jul 14, Invoice #43 was reviewed and approved for $25,074.42 covering period 26 Apr- 30 May 14. 

• Task Order 0014 Invoice . 
• On 14 Jul 14, Invoice #7 was reviewed and approved for $37,585.96 covering period 26 Apr- 30 May 14. 
• On 29 Jul 14, Invoice #8 was reviewed and approved for $17,363.68 covering period 31 May- 27 Jun 14. 

• Funding. No funding received during the reporting period . 

• TO 0004 WVN 12 . 
• On 8 Jul 14, received draft WVN 12 which will proceed the contract deobligation. 
• On 9 Jul14, provided CH2 comments on the WVN. 
• On 10 Jul14, received revised WVN12 for backcheck; approved changes. 
• On 14 Jul14, received final WVNI2 for signature. 
• On 16 Jul14, WVN12 was approved and distributed to team. 

• TO 0004/0014 Deobligation Contract Actions . 
• On 3 Jul14, received revised ATP with chronologies for contract deobligation. Provided comments same day. 
• On 10 Jul14, received final TO 0014 ATP and chronology for deobligation mod. Submitted all contract information 

same day for processing and award. 
• On 14 Jul14, received word from EPA to halt all actions on contract deobligations. Stopped work on TO 0014. 
• On 18 Jull4, received TO 0004 ATP and chronology (this was submitted after WVN 12 was approved). This action 

was not processed, held paperwork and stopped the action from any further work. 
• EPA advised that separate funding will be provided for OU2 support. 

• Pre-Design Investigation (POI) . 
0 On 16 Jul 14, team participated in conference call with CH2 to discuss the TM outline. 
0 On 18 Jul14, held internal team meeting to discuss the OU1 RTA. 

• Schedule. On 7 Jun 14, the project schedule was updated to reflect the POI presentation and future planned 
activities. 

• Preparation of Progress Report and Project Expenditures spreadsheet. 

KeyMeeD-Igs T1isPetiod • Calls as noted in this report. 

KeyConlract MfesiDnes • 2 Dec 2009; New lA funding received totaling $300,000 

CcnfJietsdto Date • I 0 Feb 201 0; Base Task Order 0002 awarded, totaling $255,000 . 

• 6 Apr 2010, lA Amendment #I funding received totaling $170,000; for total lA value of$470,000 . 

• 13 Aug 2010, Task Order0002, Modification I was awarded for $141,000 . 

• 29 Sep 201 0; lA Amendment #2 funding received totaling $750,000; for total lA value of $1,220,000 . 

• 2 Nov 20 I 0; Task Order 0002; Modification 2 was awarded for $650,000 
,. 11 ~-~~ :'D11· P .... ~~- T;;~l:- ~.;-.~-;- ~~'1!J_ ~~~",j._>~L ~ .. -.~~~;::~ ~~~!/~~~""~ ii ii 
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PM-ES 

CcnlraciDr Actions' 

Accomplishmenls 

Progress Report for EPA Region II 

WOI 
• Performed management and reporting duties and prepared draft deobligation estimates. 

• CH2M Hill Progress Report for 28 Jun ~ 25 Jul 14 contains more information. 

W02 
• Continued assembling documentation and preparation of figures and tables. 

• Held internal team meetings on 7, 16, and 23 July 2014. 

• On 10 July 2014, submitted the revised TM outline based on discussions held during the II June 2014 meeting. 

• On 16 July 2014, conference call held with USACE to discuss the TM outline and Section 5. 

Project Work, Meetings & Milestones_ 

Nanative • Pre-design fieldwork completed (14 Feb 14). 

• Team meeting for review ofPDI results and recommendation (II June 2014) . 

Meeti1gs • Team calls as needed. 

Milestooes • 5 May 20 I 0 ~Final Data Needs Technical Memorandum submitted. 

• 31 Aug 2010 ~Final Pre-Design Investigation Work Plan submitted . 

• 27 September~ 1 October 2010: Pre-Design investigation LNAPL Sampling 

• 12 November 20 I 0: Phase I Bench Scale test initiated . 

• 20 February 2012: Phase I Bench Scale test complete (25 Jan 12 decision made to discontinue Phase l) . 

• 24 January 20 II: Received Phase I bench scale (month I) results 

• 23 February 2011: Received final dioxin results from bench scale soils (collected under OU2) . 

• 3 1 March 2011 : Received Phase I Bench Scale Status Report 2/Draft Technical Memorandum (updated 19 May 11 
with med/low soil sample results). 

• 6 April2011: Meeting held to discuss Phase I Results/Phase 2 discussion and decision 

• 21 December 20 II: Meeting held to discuss Phase 2 column setup and milestone to conduct the bench scale . 

• 25 January 2012: Meeting held to discuss Phase I bench scale sampling results and confirm Phase 2 column setup . 

• 20 February 2012: Collected tina! Phase 1 bench scale samples . 

• 7 March 2012: Phase 2 Bench Scale test initiated . 

• 22 August 2012: Meeting to discuss Phase 2 Bench Scale (decision made to discontinue). Pre-design investigation 
planning began. 

• September 2012: Phase 2 columns dismantled and soil sent offsite for disposal. 

• 13 September 2013: Project restart for Pre-design investigation (PDI) (contract awarded for PDI) . 

• 4 November 2013: POI investigation start . 

• 14 February 2014: PDI investigation complete . 

• II June 2014: Team POI Data Review meeting . 

Issues 

Technical: • None. 

SchecUe: • None. 

!=u'dlg: • None . 

20F3 



PM-ES 
p rogress epo or R rtf EPA R eg1on II 

lAG Summary 

Amendment Funding Cumulative Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total lAG 

$45,000 $255,000 Initial I2/2/09 - - $300,000 

$29,000 $I41,000 I 4/6/10 $74,000 $396,000 $470,000 

$100,000 $650,000 2 9/29/10 $174,000 $1,046,000 $1,220,000 

$0 $0 3 10/28/11 $174,000 $1,046,000 $1,220,000 

$20,000 $480,000 4 7/2/13 $194,000 $1,526,000 $1,720,000 

$100,000 $370,000 5 9/9/13 $294,000 $1,896,000 $2,190,000 

lAG Amendment 3 was date extension. 

Expenditures: USACE and Direct Fund Cite 

Summary of Funds Spent Per Activity & Funding Remaining 

Funds Funds 
Funds for Disbursed Disbursed to Funds Not 

Description Activity this Month Date Disbursed 

Contract - CH2M Hill W912DQ-08-D-0016; 
Task Order 0004- awarded 10 Feb 10 $255,000.00 $0.00 $255,000.00 $0.00 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 1 -awarded 13 Aug 
10 $141,000.00 $0.00 $141,000.00 $0.00 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 2 - awarded 2 Nov 10 $650,000.00 $25,074.42 $490,562.47 $159,437.53 

Contract - CH2M Hill W912DQ-11-D-3005; 
Task Order 0014- awarded 13 Sep 13 $850,000.00 $54,949.64 $338,661.59 $511,338.41 

Subtotal - Summary of DfC contract 
Dollars $1,896~000.00 $80024.06 $1,225,224.06 $670,775.94 

Kansas City Corps In-House Labor/Travel $283,089.65 $3,558.88 $227,727.73 $55,361.92 

Superfund M&S Fee $10,910.35 $0.00 $10,910.35 $0.00 

Subtotal - Labor/M&S $294,000.00 $3,558.8(l $238,638.08 $55,361.92 

Grand Total -Contract/Corps $2,190,000.00 $83,582.94 $1,463,862.14 $726,137.86 

lAG Project Description (block 12 of lA) 

Base lA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil 
Superfund Site (EPA Site D#NJD092226000). 

Project Delivery Team 

Name 

Beth Franklin 

Greg Hattan 
Amy Darpinian 
Michael Dolly 
Shelley Thomas 
Matt Dolly 

Prepared by: 
hltzabeth rranklrn 
Project Manager 
28 November 2014 

Cantactlnformalion 

(816) 389-3581 
Cell: (816) 695-5797 
(816) 389-3579 
(816) 389-3897 
(816) 389-3430 
(816) 389-3842 
(816) 389-3919 

Re5pcJtlsNty 

Project Manager 

Project Geologist 
Project Chemist 
Contract Specialist 
Contracting Officer 
Contracting Officer Representative 
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